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ESTIMATE RUN 09/04/2018

ESTIMATE SUMMARY 14:16:53

CONTID: C19930         ESTIMATE NO: 0017 PROG 2005

PCN: 19930-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 RAMP IRON SPRINGS ALIGNMENT PERCENT TIME:

PROJECT NO: STA 0091-042                  

SH 9 RAMP IRON SPRINGS ALIGNMENT

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,412,465.74 PARTICIPATING $ $ 18,650.00

AWARD PROJECT AMT: 16,206,361.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.65

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.14%

140,895.16

18,650.00

18,650.00

18,650.00

$

$

$

$

16,271,570.58

0.00

16,271,570.58

0.00

16,271,570.58

-170,424.00

0.00

16,101,146.58

0.00

AMOUNT DUE 16,101,146.58 18,650.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,650.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

842.0 TIME ALLOW: 6/29/2018 ??:??:??

ORIG TIME ALLOW: 12/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/16/2016

05/16/2016

09/04/2018

03/03/2016

03/29/2016

04/22/2016

05/16/2016
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PCN: 19930-BID    ESTIMATE RUN 09/04/2018

PROJECT: STA 0091-042                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0000 Added Item (Lump Sum)/ Infared asphalt repair on rec 
path  CO 16

1.000

0.000

900-00014  
 

5,692.901.000

0.00

1.000

L S 

5,692.90000

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

287,900.001.000

0.00

1.000

L S 

287,900.00000

0010 Removal of Pipe 7.000

0.000

202-00033  
 

14,000.007.000

0.00

7.000

EACH

2,000.00000

0015 Removal of End Section 4.000

0.000

202-00037  
 

1,360.004.000

0.00

4.000

EACH

340.00000

0020 *Removal of Delineator 123.000

0.000

202-00090  
 

676.50123.000

0.00

123.000

EACH

5.50000

0025 Removal of Curb and Gutter 1,090.000

0.000

202-00203  
 

5,014.001,090.000

0.00

1,090.000

LF  

4.60000

0030 Removal of Concrete Pavement 294.000

0.000

202-00210  
 

11,466.00294.000

0.00

294.000

SY  

39.00000

0035 *Removal of Asphalt Mat 50,400.000

0.000

202-00220  
 

156,240.0050,400.000

0.00

50,400.000

SY  

3.10000

0040 *Removal of Pavement Marking 16,409.000

0.000

202-00250  
 

36,099.8016,409.000

0.00

16,409.000

SF  

2.20000

0045 *Removal of Ground Sign 25.000

0.000

202-00810  
 

2,050.0025.000

0.00

25.000

EACH

82.00000

0050 *Removal of Sign Panel 1.000

0.000

202-00821  
 

55.001.000

0.00

1.000

EACH

55.00000
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PCN: 19930-BID    ESTIMATE RUN 09/04/2018

PROJECT: STA 0091-042                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal of Pull Box 13.000

0.000

202-00827  
 

7,540.0013.000

0.00

13.000

EACH

580.00000

0060 *Removal of Fence 7,560.000

0.000

202-01000  
 

12,096.007,560.000

0.00

7,560.000

LF  

1.60000

0065 *Removal of Gate 1.000

0.000

202-01035  
 

420.001.000

0.00

1.000

EACH

420.00000

0070 *Removal of Guardrail Type 3 3,340.000

0.000

202-01130  
 

12,358.003,340.000

0.00

3,340.000

LF  

3.70000

0075 Clean Culvert 2.000

0.000

202-04002  
 

3,400.002.000

0.00

2.000

EACH

1,700.00000

0080 Obliterate Old Road 1.000

0.000

202-07000  
 

6,200.001.000

0.00

1.000

L S 

6,200.00000

0085 *Unclassified Excavation (Complete In Place) 216,375.000

0.000

203-00010  
 

2,148,603.75216,375.000

0.00

216,375.000

CY  

9.93000

0090 Muck Excavation 5,546.000

0.000

203-00100  
 

27,175.405,546.000

0.00

5,546.000

CY  

4.90000

0095 Rock Fill 4,588.000

0.000

203-00500  
 

27,528.004,588.000

0.00

4,588.000

CY  

6.00000

0100 Rock Staining 0.000

0.000

203-00592  
 

0.000.000

0.00

0.000

SF  

5.50000

0105 Backhoe 25.000

0.000

203-01510  
 

4,750.0025.000

0.00

25.000

HOUR

190.00000
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PCN: 19930-BID    ESTIMATE RUN 09/04/2018

PROJECT: STA 0091-042                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Backhoe (Landscaping) 21.000

0.000

203-01515  
 

3,990.0021.000

0.00

21.000

HOUR

190.00000

0115 Dozing 27.000

0.000

203-01550  
 

6,480.0027.000

0.00

27.000

HOUR

240.00000

0120 Dozing (Landscaping) 22.000

0.000

203-01555  
 

5,280.0022.000

0.00

22.000

HOUR

240.00000

0125 Combination Loader 14.000

0.000

203-01594  
 

1,232.0014.000

0.00

14.000

HOUR

88.00000

0130 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

210.00000

0135 Mechanical Reinforcement of Soil 571.000

0.000

206-00360  
 

2,569.50571.000

0.00

571.000

CY  

4.50000

0140 Filter Material (Class A) 53.000

0.000

206-00510  
 

5,830.0053.000

0.00

53.000

CY  

110.00000

0145 Filter Material (Class C) 2,399.000

0.000

206-00530  
 

163,132.002,399.000

0.00

2,399.000

CY  

68.00000

0150 Shoring 1.000

0.000

206-01750  
 

19,500.001.000

0.00

1.000

L S 

19,500.00000

0155 Topsoil 18,187.000

0.000

207-00205  
 

218,244.0018,187.000

0.00

18,187.000

CY  

12.00000

0160 Stockpile Topsoil 18,187.000

0.000

207-00210  
 

254,618.0018,187.000

0.00

18,187.000

CY  

14.00000
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PCN: 19930-BID    ESTIMATE RUN 09/04/2018

PROJECT: STA 0091-042                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Wetland Topsoil 3,557.000

0.000

207-00305  
 

46,241.003,557.000

0.00

3,557.000

CY  

13.00000

0170 Stockpile Wetland Topsoil 3,557.000

0.000

207-00310  
 

56,912.003,557.000

0.00

3,557.000

CY  

16.00000

0175 *Silt Dike 0.000

0.000

208-00001  
 

0.000.000

0.00

0.000

LF  

9.00000

0180 *Erosion Log Type 1 (12 Inch) 7,284.000

0.000

208-00002  
 

21,852.007,284.000

0.00

7,284.000

LF  

3.00000

0185 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.20000

0190 *Aggregate Bag 384.000

0.000

208-00035  
 

1,689.60384.000

0.00

384.000

LF  

4.40000

0195 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

530.00000

0200 Concrete Washout Structure 4.000

0.000

208-00045  
 

3,520.004.000

0.00

4.000

EACH

880.00000

0205 *Storm Drain Inlet Protection (Type I) 128.000

0.000

208-00051  
 

2,560.00128.000

0.00

128.000

LF  

20.00000

0210 *Storm Drain Inlet Protection (Type II) 8.000

0.000

208-00052  
 

424.008.000

0.00

8.000

LF  

53.00000

0215 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000
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PCN: 19930-BID    ESTIMATE RUN 09/04/2018

PROJECT: STA 0091-042                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Removal and Disposal of Sediment (Labor) 207.000

0.000

208-00103  
 

7,245.00207.000

0.00

207.000

HOUR

35.00000

0225 Removal and Disposal of Sediment (Equipment) 54.000

0.000

208-00105  
 

5,940.0054.000

0.00

54.000

HOUR

110.00000

0230 Sweeping (Sediment Removal) 38.000

0.000

208-00106  
 

9,500.0038.000

0.00

38.000

HOUR

250.00000

0235 Removal of Trash 27.000

0.000

208-00107  
 

2,160.0027.000

0.00

27.000

HOUR

80.00000

0240 Erosion Control Supervisor 270.000

0.000

208-00206  
 

12,150.00270.000

0.00

270.000

DAY 

45.00000

0245 Temporary Berms 200.000

0.000

208-00300  
 

1,100.00200.000

0.00

200.000

LF  

5.50000

0250 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

0.000

EACH

7.50000

0255 *Reset Ground Sign 6.000

0.000

210-00810  
 

492.006.000

0.00

6.000

EACH

82.00000

0260 *Reset Sign Panel 14.000

0.000

210-00815  
 

1,148.0014.000

0.00

14.000

EACH

82.00000

0265 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

0270 *Reset Pedestrian Push Button 1.000

0.000

210-00860  
 

320.001.000

0.00

1.000

EACH

320.00000
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PCN: 19930-BID    ESTIMATE RUN 09/04/2018

PROJECT: STA 0091-042                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Seeding (Native) 30.400

0.000

212-00006  
 

15,808.0030.400

0.00

30.400

ACRE

520.00000

0280 *Seeding (Wetlands) 1.000

0.000

212-00028  
 

4,300.001.000

0.00

1.000

ACRE

4,300.00000

0285 *Soil Conditioning 30.400

0.000

212-00032  
 

88,160.0030.400

0.00

30.400

ACRE

2,900.00000

0290 *Mulching (Weed Free) 5.200

0.000

213-00003  
 

3,900.005.200

0.00

5.200

ACRE

750.00000

0295 *Spray-on Mulch Blanket 20.300

0.000

213-00012  
 

111.6520.300

0.00

20.300

ACRE

5.50000

0300 *Mulch Tackifier 935.000

0.000

213-00061  
 

1,683.00935.000

0.00

935.000

LB  

1.80000

0305 *Bonded Fiber Matrix 3.500

0.000

213-00150  
 

13,650.003.500

0.00

3.500

ACRE

3,900.00000

0310 Landscape Boulder 67.000

0.000

213-00700  
 

22,780.0067.000

0.00

67.000

EACH

340.00000

0315 *Landscape Maintenance 0.000

0.500

214-00000  
 

18,650.000.500

18,650.00

1.000

L S 

37,300.00000

0320 *Deciduous Tree (1.5 Inch Caliper) 14.000

0.000

214-00215  
 

7,560.0014.000

0.00

14.000

EACH

540.00000

0325 *Deciduous Tree (2 Inch Caliper) 64.000

0.000

214-00220  
 

35,200.0064.000

0.00

64.000

EACH

550.00000
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PCN: 19930-BID    ESTIMATE RUN 09/04/2018

PROJECT: STA 0091-042                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Deciduous Shrub (5 Gallon Container) 479.000

0.000

214-00350  
 

22,513.00479.000

0.00

511.000

EACH

47.00000

0335 *Evergreen Tree (4 Foot) (Ball and Burlap) (Furnish 
Only) 

8.000

0.000

214-00505  
 

5,040.008.000

0.00

8.000

EACH

630.00000

0340 *Evergreen Tree (6 Foot) (Ball and Burlap) 129.000

0.000

214-00506  
 

89,010.00129.000

0.00

129.000

EACH

690.00000

0345 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

120.000

EACH

4.40000

0350 *Herbaceous Wetland Plants (10 Cubic Inch Plug) 970.000

0.000

214-01017  
 

2,910.00970.000

0.00

970.000

EACH

3.00000

0355 *Wattle 0.000

0.000

214-01030  
 

0.000.000

0.00

29.000

EACH

140.00000

0360 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

15,917.000

0.000

216-00201  
 

27,058.9015,917.000

0.00

15,917.000

SY  

1.70000

0365 *Turf Reinforcement Mat (Class 1) 1,302.000

0.000

216-00301  
 

9,765.001,302.000

0.00

1,302.000

SY  

7.50000

0370 *Turf Reinforcement Mat (Class 3) 340.000

0.000

216-00303  
 

4,760.00340.000

0.00

340.000

SY  

14.00000

0375 Herbicide Treatment 13.000

0.000

217-00020  
 

1,560.0013.000

0.00

13.000

HOUR

120.00000

0380 *Wildlife Biologist 42.500

0.000

240-00000  
 

3,995.0042.500

0.00

42.500

HOUR

94.00000
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PCN: 19930-BID    ESTIMATE RUN 09/04/2018

PROJECT: STA 0091-042                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Removal of Nests 6.000

0.000

240-00010  
 

420.006.000

0.00

6.000

HOUR

70.00000

0390 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

7.00000

0395 Aggregate Base Course (Class 1) 1,626.200

0.000

304-01000  
 

35,776.401,626.200

0.00

1,626.200

TON 

22.00000

0400 Aggregate Base Course (Class 6) 16,180.000

0.000

304-06007  
 

436,860.0016,180.000

0.00

16,180.000

CY  

27.00000

0400 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00CY  

10.80000

0405 *Hot Mix Asphalt (Grading SX) (75) 20,045.880

0.000

403-34701  
 

1,663,808.0420,045.880

0.00

20,045.880

TON 

83.00000

0410 *Asphalt Cement Performance Grade (PG 58-28) 562.970

0.000

411-03352  
 

247,706.80562.970

0.00

562.970

TON 

440.00000

0415 *Asphalt Cement Performance Grade (PG 58-34) 636.630

0.000

411-03355  
 

311,948.70636.630

0.00

636.630

TON 

490.00000

0420 *Emulsified Asphalt (CSS-1H) 5,022.000

0.000

411-10253  
 

32,643.005,022.000

0.00

5,022.000

GAL 

6.50000

0425 Geotextile (Erosion Control) (Class 1) 1,477.000

0.000

420-00102  
 

4,283.301,477.000

0.00

1,477.000

SY  

2.90000

0430 Stone Landscape Wall 972.000

0.000

504-08050  
 

41,796.00972.000

0.00

972.000

SF  

43.00000
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PCN: 19930-BID    ESTIMATE RUN 09/04/2018

PROJECT: STA 0091-042                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Grouted Riprap 107.000

0.000

506-00030  
 

21,400.00107.000

0.00

107.000

CY  

200.00000

0440 Riprap (12 Inch) 304.000

0.000

506-00212  
 

85,120.00304.000

0.00

304.000

CY  

280.00000

0445 Soil Riprap (12 Inch) 388.000

0.000

506-00412  
 

31,428.00388.000

0.00

388.000

CY  

81.00000

0450 Geogrid Reinforcement 1,218.000

0.000

506-01020  
 

2,557.801,218.000

0.00

1,218.000

SY  

2.10000

0455 *Concrete Class D (Wall) 56.000

0.000

601-03050  
 

29,680.0056.000

0.00

56.000

CY  

530.00000

0460 Structural Concrete Stain 720.000

0.000

601-40400  
 

7,200.00720.000

0.00

720.000

SY  

10.00000

0465 18 Inch Reinforced Concrete Pipe 886.000

0.000

603-01180  
 

70,880.00886.000

0.00

886.000

LF  

80.00000

0470 24 Inch Reinforced Concrete Pipe 219.000

0.000

603-01240  
 

24,090.00219.000

0.00

219.000

LF  

110.00000

0475 30 Inch Reinforced Concrete Pipe 237.000

0.000

603-01300  
 

30,810.00237.000

0.00

237.000

LF  

130.00000

0480 42 Inch Reinforced Concrete Pipe 103.000

0.000

603-01420  
 

20,600.00103.000

0.00

103.000

LF  

200.00000

0485 48 Inch Reinforced Concrete Pipe 212.000

0.000

603-01480  
 

48,760.00212.000

0.00

212.000

LF  

230.00000



CONTID: C19930         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 19930-BID    ESTIMATE RUN 09/04/2018

PROJECT: STA 0091-042                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 15 Inch Reinforced Concrete End Section 1.000

0.000

603-05015  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0495 18 Inch Reinforced Concrete End Section 11.000

0.000

603-05018  
 

29,700.0011.000

0.00

11.000

EACH

2,700.00000

0500 24 Inch Reinforced Concrete End Section 6.000

0.000

603-05024  
 

17,400.006.000

0.00

6.000

EACH

2,900.00000

0505 30 Inch Reinforced Concrete End Section 5.000

0.000

603-05030  
 

16,000.005.000

0.00

5.000

EACH

3,200.00000

0510 48 Inch Reinforced Concrete End Section 4.000

0.000

603-05048  
 

16,800.004.000

0.00

4.000

EACH

4,200.00000

0515 23x14 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05118  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0520 38x24 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05130  
 

3,600.001.000

0.00

1.000

EACH

3,600.00000

0525 *31x14 Foot Concrete 3-Sided Culvert (Precast) 280.000

0.000

603-73114  
 

672,000.00280.000

0.00

280.000

LF  

2,400.00000

0530 Inlet Type C (5 Foot) 5.000

0.000

604-00305  
 

16,500.005.000

0.00

5.000

EACH

3,300.00000

0535 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

4,300.001.000

0.00

1.000

EACH

4,300.00000

0540 Inlet Type D (5 Foot) 4.000

0.000

604-00505  
 

16,400.004.000

0.00

4.000

EACH

4,100.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

4,900.001.000

0.00

1.000

EACH

4,900.00000

0550 Inlet Type D (Special) 1.000

0.000

604-00550  
 

9,700.001.000

0.00

1.000

EACH

9,700.00000

0555 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0560 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

5,400.001.000

0.00

1.000

EACH

5,400.00000

0565 Inlet Type R  L 5 (5 Foot) 15.000

0.000

604-19105  
 

72,000.0015.000

0.00

15.000

EACH

4,800.00000

0570 Inlet Type R  L 5 (10 Foot) 9.000

0.000

604-19110  
 

56,700.009.000

0.00

9.000

EACH

6,300.00000

0575 Vane Grate Inlet (5 Foot) 11.000

0.000

604-25005  
 

45,100.0011.000

0.00

11.000

EACH

4,100.00000

0580 Manhole Slab Base (5 Foot) 3.000

0.000

604-30005  
 

7,800.003.000

0.00

3.000

EACH

2,600.00000

0585 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

9,900.003.000

0.00

3.000

EACH

3,300.00000

0590 *Manhole (Traffic Management System) 3.000

0.000

604-39050  
 

19,800.003.000

0.00

3.000

EACH

6,600.00000

0595 4 Inch Perforated Pipe Underdrain 1,399.000

0.000

605-00040  
 

15,389.001,399.000

0.00

1,399.000

LF  

11.00000
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REF
NO.
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NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *Guardrail Type 3 (6-3 Post Spacing) 294.000

0.000

606-00301  
 

7,644.00294.000

0.00

294.000

LF  

26.00000

0605 *Guardrail Type 7 (Style CA) 1,483.000

0.000

606-00710  
 

103,810.001,483.000

0.00

1,483.000

LF  

70.00000

0610 *End Anchorage Type 3D 5.000

0.000

606-01340  
 

5,000.005.000

0.00

5.000

EACH

1,000.00000

0615 *Transition Type 3G 6.000

0.000

606-01370  
 

12,600.006.000

0.00

6.000

EACH

2,100.00000

0620 *Transition Type 3H 5.000

0.000

606-01380  
 

7,000.005.000

0.00

5.000

EACH

1,400.00000

0625 *End Anchorage (Nonflared) 6.000

0.000

606-02003  
 

16,200.006.000

0.00

6.000

EACH

2,700.00000

0630 *Fence (Plastic) 7,384.000

0.000

607-11525  
 

33,966.407,384.000

0.00

7,384.000

LF  

4.60000

0635 *Fence (Animal Protection) 892.000

0.000

607-56001  
 

9,812.00892.000

0.00

892.000

LF  

11.00000

0640 *16 Foot Gate 1.000

0.000

607-60116  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0645 *Concrete Sidewalk (6 Inch) 159.000

0.000

608-00006  
 

9,858.00159.000

0.00

159.000

SY  

62.00000

0650 *Concrete Curb Ramp 45.000

0.000

608-00010  
 

6,300.0045.000

0.00

45.000

SY  

140.00000
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NO.
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UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

14:16:53
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CAT NO0200 ROADWAY 

0655 *Curb and Gutter Type 2 (Section I-B) 1,425.000

0.000

609-21010  
 

21,375.001,425.000

0.00

1,425.000

LF  

15.00000

0660 *Curb and Gutter Type 2 (Section I-M) 10,280.000

0.000

609-21011  
 

154,200.0010,280.000

0.00

10,280.000

LF  

15.00000

0665 *Curb and Gutter Type 2 (Section II-B) 3,655.000

0.000

609-21020  
 

65,790.003,655.000

0.00

3,655.000

LF  

18.00000

0670 *Gutter Type 2 (2 Foot) 2,937.000

0.000

609-24002  
 

46,992.002,937.000

0.00

2,937.000

LF  

16.00000

0675 *Median Cover Material (Concrete) 577.000

0.000

610-00030  
 

5,481.50577.000

0.00

577.000

SF  

9.50000

0680 *Delineator (Type I) 242.000

0.000

612-00001  
 

5,808.00242.000

0.00

242.000

EACH

24.00000

0685 *Delineator (Type II) 37.000

0.000

612-00002  
 

888.0037.000

0.00

37.000

EACH

24.00000

0690 *Delineator (Type III) 51.000

0.000

612-00003  
 

1,224.0051.000

0.00

51.000

EACH

24.00000

0695 *Delineator (Type II) (Barrier) 34.000

0.000

612-00022  
 

816.0034.000

0.00

34.000

EACH

24.00000

0700 *Location Marker (Fiber Optic)(Dome) 14.000

0.000

612-00260  
 

1,820.0014.000

0.00

14.000

EACH

130.00000

0705 *2 Inch Electrical Conduit (Bored) 160.000

0.000

613-00206  
 

15,360.00160.000

0.00

160.000

LF  

96.00000
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CAT NO0200 ROADWAY 

0710 *2 Inch Electrical Conduit (Plastic) 13,638.000

0.000

613-01200  
 

204,570.0013,638.000

0.00

13,638.000

LF  

15.00000

0715 *Pull Box (24"x36"x24") 11.000

0.000

613-07023  
 

24,200.0011.000

0.00

11.000

EACH

2,200.00000

0720 *Sign Panel (Class I) 121.000

0.000

614-00011  
 

2,783.00121.000

0.00

121.000

SF  

23.00000

0725 *Sign Panel (Class II) 133.000

0.000

614-00012  
 

3,591.00133.000

0.00

133.000

SF  

27.00000

0730 *Steel Sign Support (2-Inch Round)(Post and Socket) 45.000

0.000

614-01503  
 

7,200.0045.000

0.00

45.000

EACH

160.00000

0735 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

14.000

0.000

614-01583  
 

6,860.0014.000

0.00

14.000

EACH

490.00000

0740 *Traffic Signal Face (12-12-12) 1.000

0.000

614-70336  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

0745 *Impact Attenuator 2.000

0.000

614-85001  
 

55,800.002.000

0.00

2.000

EACH

27,900.00000

0750 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

7,100.001.000

0.00

1.000

L S 

7,100.00000

0755 *Fiber Optic Cable (Single Mode) (96 Strands) 8,960.000

0.000

614-87496  
 

58,240.008,960.000

0.00

8,960.000

LF  

6.50000

0760 *Detour Pavement 6,526.000

0.000

621-00450  
 

300,196.006,526.000

0.00

6,526.000

SY  

46.00000
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NO.
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CUMULATIVE
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CAT NO0200 ROADWAY 

0765 15 Inch Drainage Pipe (Class 7) 26.000

0.000

624-27015  
 

1,768.0026.000

0.00

26.000

LF  

68.00000

0770 18 Inch Drainage Pipe (Class 7) 2,451.000

0.000

624-27018  
 

132,354.002,451.000

0.00

2,451.000

LF  

54.00000

0775 24 Inch Drainage Pipe (Class 7) 1,037.000

0.000

624-27024  
 

74,664.001,037.000

0.00

1,037.000

LF  

72.00000

0780 30 Inch Drainage Pipe (Class 7) 418.000

0.000

624-27030  
 

38,874.00418.000

0.00

418.000

LF  

93.00000

0785 48 Inch Drainage Pipe (Class 7) 466.000

0.000

624-27048  
 

65,240.00466.000

0.00

466.000

LF  

140.00000

0790 18 Inch Equivalent Drainage Pipe Elliptical (Class 7) 32.000

0.000

624-47018  
 

5,760.0032.000

0.00

32.000

LF  

180.00000

0795 30 Inch Equivalent Drainage Pipe Elliptical (Class 7) 74.000

0.000

624-47030  
 

13,320.0074.000

0.00

74.000

LF  

180.00000

0800 Construction Surveying 1.000

0.000

625-00000  
 

152,600.001.000

0.00

1.000

L S 

152,600.00000

0805 *Mobilization 0.962

0.000

626-00000  
 

1,467,531.000.962

0.00

1.000

L S 

1,525,500.00000

0810 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

31,200.001.000

0.00

1.000

L S 

31,200.00000

0815 *Epoxy Pavement Marking 226.000

0.000

627-00005  
 

38,420.00226.000

0.00

226.000

GAL 

170.00000
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0820 *Pavement Marking Paint (Waterborne) 150.000

0.000

627-00011  
 

12,450.00150.000

0.00

150.200

GAL 

83.00000

0825 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

340.000

0.000

627-30405  
 

6,460.00340.000

0.00

340.000

SF  

19.00000

0830 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

754.000

0.000

627-30410  
 

14,326.00754.000

0.00

754.000

SF  

19.00000

0835 *Methyl Methacrylate Pavement Marking 48.000

0.000

627-40000  
 

6,720.0048.000

0.00

48.000

GAL 

140.00000

0840 *Flagging 7,851.000

0.000

630-00000  
 

211,977.007,851.000

0.00

7,851.000

HOUR

27.00000

0845 *Traffic Control Inspection 125.000

0.000

630-00007  
 

70,000.00125.000

0.00

125.000

DAY 

560.00000

0850 *Traffic Control Management 294.000

0.000

630-00012  
 

267,540.00294.000

0.00

294.000

DAY 

910.00000

0855 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,100.002.000

0.00

2.000

EACH

550.00000

0860 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

550.005.000

0.00

5.000

EACH

110.00000

0865 *Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

176.0016.000

0.00

16.000

EACH

11.00000

0870 *Construction Traffic Sign (Panel Size B) 48.000

0.000

630-80342  
 

528.0048.000

0.00

48.000

EACH

11.00000
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0875 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

66.006.000

0.00

6.000

EACH

11.00000

0880 *Construction Traffic Sign (Special) 91.000

0.000

630-80344  
 

1,820.0091.000

0.00

91.000

SF  

20.00000

0885 *Construction Information Sign 2.000

0.000

630-80348  
 

22.002.000

0.00

2.000

EACH

11.00000

0890 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

0895 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

27.001.000

0.00

1.000

EACH

27.00000

0900 *Drum Channelizing Device 381.000

0.000

630-80360  
 

16,764.00381.000

0.00

381.000

EACH

44.00000

0905 Concrete Barrier (Temporary) 3,444.000

0.000

630-80370  
 

99,876.003,444.000

0.00

3,444.000

LF  

29.00000

0910 *Traffic Cone 140.000

0.000

630-80380  
 

616.00140.000

0.00

140.000

EACH

4.40000

0915 *Tubular Marker 99.000

0.000

630-80384  
 

4,356.0099.000

0.00

99.000

EACH

44.00000

0920 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

25,800.001.000

0.00

1.000

L S 

25,800.00000

0925 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

58,167.560

F A 

1.00000
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0930 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0935 F/A Asphalt Pavement Incentive 36,137.620

0.000

700-70012  
 

36,137.6236,137.620

0.00

36,137.620

F A 

1.00000

0940 F/A Fuel Cost Adjustment 76,538.660

0.000

700-70016  
 

76,538.6676,538.660

0.00

76,538.660

F A 

1.00000

0945 F/A Asphalt Cement Cost Adjustment 168,440.230

0.000

700-70019  
 

168,440.23168,440.230

0.00

168,440.230

F A 

1.00000

0950 F/A On-The-Job Trainee 5,120.000

0.000

700-70021  
 

5,120.005,120.000

0.00

5,120.000

HOUR

1.00000

0955 F/A Erosion Control 3,794.670

0.000

700-70380  
 

3,794.673,794.670

0.00

3,794.670

F A 

1.00000

1465 Added Item (Dollar)/ Public Information Services (Open
House)

3,405.000

0.000

900-00006  
 

3,405.003,405.000

0.00

3,405.000

DOL 

1.00000

1470 Uniformed Traf Ctrl 22.000

0.000

630-00003  
 

1,540.0022.000

0.00

22.000

HOUR

70.00000

1475 Impact Atten (Temp) 2.000

0.000

630-85010  
 

8,441.602.000

0.00

2.000

EACH

4,220.80000

1480 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

1485 Delin (Flex) (Sq Base) 25.000

0.000

612-00036  
 

3,016.2525.000

0.00

25.000

EACH

120.65000
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CAT NO0200 ROADWAY 

1490 Added Item (Dollar)/ Price Reduction - Guardrail Type 
7 (CA)

-1,176.000

0.000

900-00006  
 

-1,176.00-1,176.000

0.00

-1,176.000

DOL 

1.00000

1495 Added Item (Dollar)/ Price Reduction - Class D (Box 
Culvert)

-1,224.000

0.000

900-00006  
 

-1,224.00-1,224.000

0.00

-1,224.000

DOL 

1.00000

1500 Added Item (Dollar)/ Price Reduction - Structure 
Backfill (Class 1)

-1,280.450

0.000

900-00006  
 

-1,280.45-1,280.450

0.00

-1,280.450

DOL 

1.00000

1505 Added Item (Dollar)/ Price Reduction - Filter Material
(Class B)

-2,635.680

0.000

900-00006  
 

-2,635.68-2,635.680

0.00

-2,635.680

DOL 

1.00000

1510 Added Item (Dollar)/ Price Reduction - Violation of 
Working Time Limitation

-20,250.000

0.000

900-00006  
 

-20,250.00-20,250.000

0.00

-20,250.000

DOL 

1.00000

1515 Added Item (Dollar)/ 5280 Supplier Lien 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1520 Added Item (Ton)/ WMA Evotherm 203.700

0.000

900-00024  
 

7,333.20203.700

0.00

203.700

TON 

36.00000

1525 IG and F Ty C SCMO 011 Inlet Grating and Frame Type C 3.000

0.000

604-50003  
 

2,295.633.000

0.00

3.000

EACH

765.21000

1530 Modify Guardrail 856.000

0.000

210-04030  
 

25,834.08856.000

0.00

856.000

LF  

30.18000

1535 Added Item (Dollar)/ Price Reduction - Filter Material
(Class C)

-12,281.370

0.000

900-00006  
 

-12,281.37-12,281.370

0.00

-12,281.370

DOL 

1.00000
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PREV QTY/
QTY THIS PERIOD
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CAT NO0200 ROADWAY 

1545 Added Item (Lump Sum)/ Joint sealant, Maxwell 
elastoflex 61

1.000

0.000

900-00014  
 

19,161.201.000

0.00

1.000

L S 

19,161.20000

CAT 12,504,226.5818,650.0012,645,121.74CURRENT AMT0200 $ $ $

CAT NO0300 WALL - F-12-AA STRUCTURE 

0960 Structure Excavation 1,132.000

0.000

206-00000  
 

20,376.001,132.000

0.00

1,132.000

CY  

18.00000

0965 *Structure Backfill (Class 1) 11,382.000

0.000

206-00100  
 

409,752.0011,382.000

0.00

11,382.000

CY  

36.00000

0970 Mechanical Reinforcement of Soil 6,701.000

0.000

206-00360  
 

30,154.506,701.000

0.00

6,701.000

CY  

4.50000

0975 Precast Panel Facing 13,198.000

0.000

504-04420  
 

290,356.0013,198.000

0.00

13,198.000

SF  

22.00000

0980 *Concrete Class D (Wall) 285.000

0.000

601-03050  
 

151,050.00285.000

0.00

285.000

CY  

530.00000

0985 Structural Concrete Stain 1,986.000

0.000

601-40400  
 

19,860.001,986.000

0.00

1,986.000

SY  

10.00000

0990 *Reinforcing Steel (Epoxy Coated) 40,540.000

0.000

602-00020  
 

40,540.0040,540.000

0.00

40,540.000

LB  

1.00000

0995 *Bridge Rail Type 7 755.000

0.000

606-10700  
 

52,850.00755.000

0.00

755.000

LF  

70.00000

CAT 1,014,938.500.001,014,938.50CURRENT AMT0300 $ $ $

CAT NO0301 WALL - F-12-AB STRUCTURE 

1000 Structure Excavation 523.000

0.000

206-00000  
 

9,414.00523.000

0.00

523.000

CY  

18.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0301 WALL - F-12-AB STRUCTURE 

1005 *Structure Backfill (Class 1) 6,570.000

0.000

206-00100  
 

236,520.006,570.000

0.00

6,570.000

CY  

36.00000

1005 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 0.000

0.000

0.000.000

0.00CY  

9.00000

1010 Mechanical Reinforcement of Soil 3,530.000

0.000

206-00360  
 

15,885.003,530.000

0.00

3,530.000

CY  

4.50000

1015 Precast Panel Facing 8,459.000

0.000

504-04420  
 

186,098.008,459.000

0.00

8,459.000

SF  

22.00000

1020 *Concrete Class D (Wall) 394.000

0.000

601-03050  
 

208,820.00394.000

0.00

394.000

CY  

530.00000

1025 Structural Concrete Stain 1,542.000

0.000

601-40400  
 

15,420.001,542.000

0.00

1,542.000

SY  

10.00000

1030 *Reinforcing Steel (Epoxy Coated) 60,031.000

0.000

602-00020  
 

60,031.0060,031.000

0.00

60,031.000

LB  

1.00000

1035 *Bridge Rail Type 7 599.000

0.000

606-10700  
 

41,930.00599.000

0.00

599.000

LF  

70.00000

CAT 774,118.000.00774,118.00CURRENT AMT0301 $ $ $

CAT NO0302 WALL - F-12-AC STRUCTURE 

1040 Structure Excavation 23.000

0.000

206-00000  
 

414.0023.000

0.00

23.000

CY  

18.00000

1045 *Structure Backfill (Class 1) 1,574.000

0.000

206-00100  
 

56,664.001,574.000

0.00

1,574.000

CY  

36.00000



CONTID: C19930         COLORADO DEPARTMENT OF TRANSPORTATION Page 23
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0302 WALL - F-12-AC STRUCTURE 

1045 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 0.000

0.000

0.000.000

0.00CY  

9.00000

1050 Mechanical Reinforcement of Soil 773.000

0.000

206-00360  
 

3,478.50773.000

0.00

773.000

CY  

4.50000

1055 Precast Panel Facing 1,371.000

0.000

504-04420  
 

30,162.001,371.000

0.00

1,371.000

SF  

22.00000

1060 *Concrete Class D (Wall) 10.000

0.000

601-03050  
 

5,300.0010.000

0.00

10.000

CY  

530.00000

1065 Structural Concrete Stain 205.000

0.000

601-40400  
 

2,050.00205.000

0.00

205.000

SY  

10.00000

1070 *Gutter Type 2 (2 Foot) 93.000

0.000

609-24002  
 

1,488.0093.000

0.00

93.000

LF  

16.00000

CAT 99,556.500.0099,556.50CURRENT AMT0302 $ $ $

CAT NO0303 WALL - F-12-AD STRUCTURE 

1075 Structure Excavation 472.000

0.000

206-00000  
 

8,496.00472.000

0.00

472.000

CY  

18.00000

1080 *Structure Backfill (Class 1) 1,940.000

0.000

206-00100  
 

69,840.001,940.000

0.00

1,940.000

CY  

36.00000

1080 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 0.000

0.000

0.000.000

0.00CY  

9.00000

1085 Mechanical Reinforcement of Soil 805.000

0.000

206-00360  
 

3,622.50805.000

0.00

805.000

CY  

4.50000
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PROJECT: STA 0091-042                  ESTIMATE NO: 0017
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0303 WALL - F-12-AD STRUCTURE 

1090 Facing (Special) 1,692.000

0.000

504-04440  
 

43,992.001,692.000

0.00

1,692.000

SF  

26.00000

CAT 125,950.500.00125,950.50CURRENT AMT0303 $ $ $

CAT NO0304 WALL - F-12-AE STRUCTURE 

1095 Structure Excavation 107.000

0.000

206-00000  
 

1,926.00107.000

0.00

107.000

CY  

18.00000

1100 *Structure Backfill (Class 1) 454.000

0.000

206-00100  
 

16,344.00454.000

0.00

454.000

CY  

36.00000

1105 Mechanical Reinforcement of Soil 187.000

0.000

206-00360  
 

841.50187.000

0.00

187.000

CY  

4.50000

1110 Facing (Special) 461.000

0.000

504-04440  
 

11,986.00461.000

0.00

461.000

SF  

26.00000

CAT 31,097.500.0031,097.50CURRENT AMT0304 $ $ $

CAT NO0305 WALL - F-12-AF STRUCTURE 

1115 Structure Excavation 196.000

0.000

206-00000  
 

3,528.00196.000

0.00

196.000

CY  

18.00000

1120 *Structure Backfill (Class 1) 628.000

0.000

206-00100  
 

22,608.00628.000

0.00

628.000

CY  

36.00000

1125 Mechanical Reinforcement of Soil 236.000

0.000

206-00360  
 

1,062.00236.000

0.00

236.000

CY  

4.50000

1130 Facing (Special) 643.000

0.000

504-04440  
 

16,718.00643.000

0.00

643.000

SF  

26.00000

CAT 43,916.000.0043,916.00CURRENT AMT0305 $ $ $
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0306 WALL - F-12-AG STRUCTURE 

1135 Structure Excavation 198.000

0.000

206-00000  
 

3,564.00198.000

0.00

198.000

CY  

18.00000

1140 *Structure Backfill (Class 1) 205.000

0.000

206-00100  
 

7,380.00205.000

0.00

205.000

CY  

36.00000

1145 Mechanical Reinforcement of Soil 84.000

0.000

206-00360  
 

378.0084.000

0.00

84.000

CY  

4.50000

1150 Facing (Special) 264.000

0.000

504-04440  
 

6,864.00264.000

0.00

264.000

SF  

26.00000

CAT 18,186.000.0018,186.00CURRENT AMT0306 $ $ $

CAT NO0307 WALL - F-12-AH STRUCTURE 

1155 *Structure Backfill (Class 1) 1,599.000

0.000

206-00100  
 

57,564.001,599.000

0.00

1,599.000

CY  

36.00000

1155 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 0.000

0.000

0.000.000

0.00CY  

9.00000

1160 Mechanical Reinforcement of Soil 841.000

0.000

206-00360  
 

3,784.50841.000

0.00

841.000

CY  

4.50000

1165 Precast Panel Facing 2,012.000

0.000

504-04420  
 

44,264.002,012.000

0.00

2,012.000

SF  

22.00000

1170 *Concrete Class D (Wall) 72.000

0.000

601-03050  
 

38,160.0072.000

0.00

72.000

CY  

530.00000

1175 Structural Concrete Stain 339.000

0.000

601-40400  
 

3,390.00339.000

0.00

339.000

SY  

10.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

14:16:53

CUMULATIVE
AMOUNT

CAT NO0307 WALL - F-12-AH STRUCTURE 

1180 *Reinforcing Steel (Epoxy Coated) 10,530.000

0.000

602-00020  
 

10,530.0010,530.000

0.00

10,530.000

LB  

1.00000

1185 *Bridge Rail Type 7 237.000

0.000

606-10700  
 

16,590.00237.000

0.00

237.000

LF  

70.00000

CAT 174,282.500.00174,282.50CURRENT AMT0307 $ $ $

CAT NO0308 WALL - F-12-AI STRUCTURE 

1190 Structure Excavation 69.000

0.000

206-00000  
 

1,242.0069.000

0.00

69.000

CY  

18.00000

1195 *Structure Backfill (Class 1) 223.000

0.000

206-00100  
 

8,028.00223.000

0.00

223.000

CY  

36.00000

1200 Mechanical Reinforcement of Soil 122.000

0.000

206-00360  
 

549.00122.000

0.00

122.000

CY  

4.50000

1205 *Concrete Class D (Wall) 4.000

0.000

601-03050  
 

2,120.004.000

0.00

4.000

CY  

530.00000

1210 Structural Concrete Stain 49.000

0.000

601-40400  
 

490.0049.000

0.00

49.000

SY  

10.00000

1215 *Reinforcing Steel (Epoxy Coated) 210.000

0.000

602-00020  
 

210.00210.000

0.00

210.000

LB  

1.00000

1220 *Gutter Type 2 (2 Foot) 23.000

0.000

609-24002  
 

368.0023.000

0.00

23.000

LF  

16.00000

CAT 13,007.000.0013,007.00CURRENT AMT0308 $ $ $

CAT NO0309 WALL - F-12-AK STRUCTURE 

1225 Structure Excavation 48.000

0.000

206-00000  
 

864.0048.000

0.00

48.000

CY  

18.00000
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NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0309 WALL - F-12-AK STRUCTURE 

1230 *Structure Backfill (Class 1) 438.000

0.000

206-00100  
 

15,768.00438.000

0.00

438.000

CY  

36.00000

1235 Mechanical Reinforcement of Soil 217.000

0.000

206-00360  
 

976.50217.000

0.00

217.000

CY  

4.50000

1240 Precast Panel Facing 588.000

0.000

504-04420  
 

12,936.00588.000

0.00

588.000

SF  

22.00000

1245 Precast Panel Facing 366.000

0.000

504-04420  
 

8,052.00366.000

0.00

366.000

SF  

22.00000

1250 *Concrete Class D (Wall) 7.000

0.000

601-03050  
 

3,710.007.000

0.00

7.000

CY  

530.00000

1255 Structural Concrete Stain 82.000

0.000

601-40400  
 

820.0082.000

0.00

82.000

SY  

10.00000

1260 *Reinforcing Steel (Epoxy Coated) 350.000

0.000

602-00020  
 

350.00350.000

0.00

350.000

LB  

1.00000

1265 *Gutter Type 2 (2 Foot) 49.000

0.000

609-24002  
 

784.0049.000

0.00

49.000

LF  

16.00000

CAT 44,260.500.0044,260.50CURRENT AMT0309 $ $ $

CAT NO0310 WALL - F-12-AJ STRUCTURE 

1270 Structure Excavation 121.000

0.000

206-00000  
 

2,178.00121.000

0.00

121.000

CY  

18.00000

1275 *Structure Backfill (Class 1) 550.000

0.000

206-00100  
 

19,800.00550.000

0.00

550.000

CY  

36.00000
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PERIOD
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CAT NO0310 WALL - F-12-AJ STRUCTURE 

1280 Mechanical Reinforcement of Soil 301.000

0.000

206-00360  
 

1,354.50301.000

0.00

301.000

CY  

4.50000

1285 Precast Panel Facing 750.000

0.000

504-04420  
 

16,500.00750.000

0.00

750.000

SF  

22.00000

1290 *Concrete Class D (Wall) 6.000

0.000

601-03050  
 

3,180.006.000

0.00

6.000

CY  

530.00000

1295 Structural Concrete Stain 96.000

0.000

601-40400  
 

960.0096.000

0.00

96.000

SY  

10.00000

1300 *Reinforcing Steel (Epoxy Coated) 334.000

0.000

602-00020  
 

334.00334.000

0.00

334.000

LB  

1.00000

1305 *Gutter Type 2 (2 Foot) 56.000

0.000

609-24002  
 

896.0056.000

0.00

56.000

LF  

16.00000

CAT 45,202.500.0045,202.50CURRENT AMT0310 $ $ $

CAT NO0311 F-12-AB STRUCTURE 

1310 *Structure Backfill (Class 1) 2,161.000

0.000

206-00100  
 

77,796.002,161.000

0.00

2,161.000

CY  

36.00000

1310 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 0.000

0.000

0.000.000

0.00CY  

9.00000

1315 Structure Backfill (Class 2) 93.000

0.000

206-00200  
 

2,697.0093.000

0.00

93.000

CY  

29.00000

1320 Mechanical Reinforcement of Soil 230.000

0.000

206-00360  
 

1,035.00230.000

0.00

230.000

CY  

4.50000
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CAT NO0311 F-12-AB STRUCTURE 

1325 Filter Material (Class B) 552.000

0.000

206-00520  
 

46,920.00552.000

0.00

552.000

CY  

85.00000

1330 *Waterproofing (Membrane) 419.000

0.000

515-00120  
 

9,637.00419.000

0.00

419.000

SY  

23.00000

1335 Concrete Class D (Box Culvert) 152.000

0.000

601-03030  
 

91,200.00152.000

0.00

152.000

CY  

600.00000

1340 Structural Concrete Stain 436.000

0.000

601-40400  
 

4,360.00436.000

0.00

436.000

SY  

10.00000

1345 *Reinforcing Steel (Epoxy Coated) 22,040.000

0.000

602-00020  
 

22,040.0022,040.000

0.00

22,040.000

LB  

1.00000

CAT 255,685.000.00255,685.00CURRENT AMT0311 $ $ $

CAT NO0312 F-12-AC STRUCTURE 

1350 Structure Excavation 2,019.000

0.000

206-00000  
 

36,342.002,019.000

0.00

2,019.000

CY  

18.00000

1355 *Structure Backfill (Class 1) 5,113.000

0.000

206-00100  
 

184,068.005,113.000

0.00

5,113.000

CY  

36.00000

1355 MATERIAL ALLOWANCE Aggr, Str Bkfl CL 1 0.000

0.000

0.000.000

0.00CY  

9.00000

1360 Structure Backfill (Class 2) 252.000

0.000

206-00200  
 

7,308.00252.000

0.00

252.000

CY  

29.00000

1365 Mechanical Reinforcement of Soil 280.000

0.000

206-00360  
 

1,260.00280.000

0.00

280.000

CY  

4.50000
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CAT NO0312 F-12-AC STRUCTURE 

1370 Filter Material (Class B) 1,127.000

0.000

206-00520  
 

95,795.001,127.000

0.00

1,127.000

CY  

85.00000

1375 *Waterproofing (Membrane) 913.000

0.000

515-00120  
 

20,999.00913.000

0.00

913.000

SY  

23.00000

1380 Concrete Class D (Box Culvert) 294.000

0.000

601-03030  
 

176,400.00294.000

0.00

294.000

CY  

600.00000

1385 Structural Concrete Stain 471.000

0.000

601-40400  
 

4,710.00471.000

0.00

471.000

SY  

10.00000

1390 *Reinforcing Steel (Epoxy Coated) 37,280.000

0.000

602-00020  
 

37,280.0037,280.000

0.00

37,280.000

LB  

1.00000

CAT 564,162.000.00564,162.00CURRENT AMT0312 $ $ $

CAT NO0313 F-12-AD STRUCTURE 

1395 Structure Excavation 148.000

0.000

206-00000  
 

2,664.00148.000

0.00

148.000

CY  

18.00000

1400 *Structure Backfill (Class 1) 2,199.000

0.000

206-00100  
 

79,164.002,199.000

0.00

2,199.000

CY  

36.00000

1405 Structure Backfill (Class 2) 148.000

0.000

206-00200  
 

4,292.00148.000

0.00

148.000

CY  

29.00000

1410 Mechanical Reinforcement of Soil 227.000

0.000

206-00360  
 

1,021.50227.000

0.00

227.000

CY  

4.50000

1415 Filter Material (Class B) 619.000

0.000

206-00520  
 

52,615.00619.000

0.00

619.000

CY  

85.00000
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CAT NO0313 F-12-AD STRUCTURE 

1420 *Waterproofing (Membrane) 484.000

0.000

515-00120  
 

11,132.00484.000

0.00

484.000

SY  

23.00000

1425 Concrete Class D (Box Culvert) 188.000

0.000

601-03030  
 

112,800.00188.000

0.00

188.000

CY  

600.00000

1430 Structural Concrete Stain 487.000

0.000

601-40400  
 

4,870.00487.000

0.00

487.000

SY  

10.00000

1435 *Reinforcing Steel (Epoxy Coated) 31,105.000

0.000

602-00020  
 

31,105.0031,105.000

0.00

31,105.000

LB  

1.00000

CAT 299,663.500.00299,663.50CURRENT AMT0313 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1440 Field Office (Class 2) 1.000

0.000

620-00002  
 

73,200.001.000

0.00

1.000

EACH

73,200.00000

1445 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,600.001.000

0.00

1.000

EACH

14,600.00000

1450 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 90,300.000.0090,300.00CURRENT AMT0400 $ $ $

CAT NO0500 Utility Reimbursement from Century Link 

1455 *4 Inch Electrical Conduit (Plastic)(Install Only) 11,586.000

0.000

613-01402  
 

150,618.0011,586.000

0.00

11,586.000

LF  

13.00000

1460 *Pull Box (Install Only) 14.000

0.000

613-07199  
 

22,400.0014.000

0.00

14.000

EACH

1,600.00000

CAT 173,018.000.00173,018.00CURRENT AMT0500 $ $ $

$16,271,570.5818,650.00$16,412,465.74$CURRENT AMTPROJECT TOTAL


